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Connect to PO.DAAC 95.00 6/23/08 10/31/08 100%

ECHO/PO.DAAC data model 

integration

20.00 6/23/08 7/18/08 Chris Mattmann, Rob Raskin, Sean Hardman100%

Define Profile Server to 

connect to Inventory 

Subsystem

20.00 7/7/08 8/1/08 Chris Mattmann 100%

Define Product Server to 

connect to Archive/Distribute 

Subsystems

20.00 7/14/08 8/8/08 Sean McCleese 100%

Define procedure to select 

VODC datasets

10.00 10/20/08 10/31/08 Chris Mattmann 100%

Demonstration to PO.DAAC 0.00 11/3/08 11/3/08 Chris Mattmann 100% descoped

Prototype Space/Time 

Query Web Interface

0.00 11/4/08 11/4/08 100% descoped

Link to Products available via 

Product  Server

0.00 11/4/08 11/4/08 Sean McCleese 100%

Demonstration to PO.DAAC 0.00 12/2/08 12/2/08 Chris Mattmann 100% descoped

VODC Portal Website 2.00 12/1/08 12/2/08 Chris Mattmann 100%

Define VODC Higher Level 

Services

63.00 12/3/08 2/27/09 100%

Define a strategy for use of 

POET

63.00 12/3/08 2/27/09 Chris Mattmann, Rob Raskin 100%

Deinfe a strategy for use of 

OpenDAP 

63.00 12/3/08 2/27/09 Chris Mattmann, Rob Raskin 100%

Demonstration to PO.DAAC 1.00 1/15/09 1/15/09 Chris Mattmann 100%
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Connect to NOAA NODC 25.00 1/5/09 2/6/09 100%

Product Server 25.00 1/5/09 2/6/09 Chris Mattmann 100%

Profile Server 25.00 1/5/09 2/6/09 Sean McCleese 100%

ICD 25.00 1/5/09 2/6/09 Chris Mattmann 100%

VODC Data Model Mapping 14.00 1/5/09 1/22/09 Chris Mattmann, Sean McCleese 100%

Connect to OSTM 30.00 4/27/09 6/5/09 100%

Product Server 15.00 4/27/09 5/15/09 Chris Mattmann 100%

Profile Server 15.00 5/18/09 6/5/09 Chris Mattmann 100%

ICD 15.00 4/27/09 5/15/09 Chris Mattmann 100%

VODC Data Model Mapping 7.00 4/27/09 5/5/09 Chris Mattmann 100%

Connect to NVODS 20.00 5/18/09 6/12/09 100%

Product Server 15.00 5/18/09 6/5/09 Faranak Davoodi 100%

Profile Server 15.00 5/25/09 6/12/09 Faranak Davoodi 100%

ICD 15.00 5/18/09 6/5/09 Faranak Davoodi 100%

VODC Data Model Mapping 7.00 5/18/09 5/26/09 Faranak Davoodi 100%

Free Text Search with 

Lucene

102.00 1/22/09 6/12/09 100%

GHRSST met dump 5.00 1/22/09 1/28/09 CHris Mattmann 100%

NOAA NODC met dump 5.00 2/9/09 2/13/09 Sean McCleese 100%

OSTM met dump 5.00 5/18/09 5/22/09 Chris Mattmann 100% deescoped
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NVODS met dump 5.00 6/8/09 6/12/09 Sean McCleese 100%

Facet-based Search with 

Solr

24.00 3/3/09 4/3/09 100%

VODC data model/facet 

integration

3.00 3/3/09 3/5/09 Sean McCleese 100%

integration with lucene free 

text index

5.00 3/30/09 4/3/09 Sean McCleese 100%

Command Line VODC APIs 41.00 4/24/09 6/19/09 100%

vodcget 11.00 4/24/09 5/8/09 Dawn Finney 100%

vodcfind 5.00 5/11/09 5/15/09 Dawn Finney 100%

vodcget/vodcls 30.00 5/11/09 6/19/09 Sean McCleese 100%

Combined Search and 

Access User Interface

10.00 4/6/09 4/17/09 100%

integrate into VODC portal 10.00 4/6/09 4/17/09 Chris Mattmann 100%

ACM WWW 2009 

developer's track paper

10.00 1/22/09 2/4/09 Chris Mattmann, Sean McCleese 100%

Data Quality/Translation 60.00 5/8/09 7/30/09 Faranak Davoodi 100%

Search User Interface 25.00

80.00

5/11/09

5/8/09

6/12/09

8/27/09

100%

100%

links to subsetting 10.00 5/11/09 5/22/09 Faranak Davoodi 100%

icons 5.00 5/11/09 5/15/09 Faranak Davoodi 100%

show more descriptive 

metadata

25.00 5/11/09 6/12/09 Sean McCleese 100%

CSS 5.00 5/11/09 5/15/09 Sean McCleese 100%

links to LAS 25.00 5/11/09 6/12/09 Sean McCleese 100% descoped
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Documentation... 60.00 5/11/09 7/31/09 Chris Mattmann 100%

Backtrack metadata 

extraction/spatial interface

60.00 5/11/09 7/31/09 Dawn Finney 100%

NODC CRETM met 

extractor

30.00 6/1/09 7/10/09 Dawn Finney 100%

Methodology of populating 

ECHO from VODC catalog

60.00 5/11/09 7/31/09 Chris Mattmann 100%

VODC Demo at GHRSST 

User's Meeting

1.00 5/29/09 5/29/09 Chris Mattmann 100%

Search Updates 60.00 5/11/09 7/31/09 100%

SOLR data model cleanup 20.00 5/11/09 6/5/09 Sean McCleese 100%

Support Spatial/Time query 

and cleanup 

40.00 6/8/09 7/31/09 Sean McCleese 100%

Geospatial Search in SOLR 105.00 7/1/09 11/24/09 100%

Gdist function via 

LocalLucene

60.00 7/1/09 9/22/09 Sean McCleese, Faranak Davoodi 100%

Gbox function with JTS 30.00 9/23/09 11/3/09 Faranak Davoodi 100%

IIntegration and Deployment 15.00 11/4/09 11/24/09 Chris Mattmann 100%

Integration with PO.DAAC 75.00 9/22/08 1/2/09 88%

facet-based search of 

products 

60.00 9/22/08 12/12/08 Sean McCleese 90%

show metadata for products 15.00 12/15/08 1/2/09 Sean McCleese 50%

XML output response writer 60.00 9/22/08 12/12/08 Sean McCleese 100%

indexing infrastructure for 

local data

45.00 9/22/08 11/21/08 Sean McCleese 100%
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69

70

indexing infrastructure for 

remote data

1.00 11/24/08 11/24/08 Sean McCleese 100%

RemoteData Quality Review 40.00 12/15/09 2/8/10 Faranak Davoodi 25%


